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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING EPA Region 5§ Records Ctr.
Jame
Date: March 9. 2001 269655
From: Brad Benning, OSC. U S EPAL Region V. ERB. RS-1
To: K. Mould. OSWER. Washington, D.C. FAX (703) 603-9133
R. Karl. Branch Chief. ERB. Chicago. 1L FAX (312) 353-9176
B. Messenger. Chiet ESS. Chicago. 11, FANX (312 3539170
W. Ryczek.  Ent. Specialist, Chicago. 11 FAX(312) 353-9176
Jo Wilttams, ORC “hie o 1L FAX 312y 353-0747
G Narsete. Cl1C | Chicago, 1L FAX (312) 333-1153
B. Bolen. Chiet. RS 1T ERB. Chicago. 11 AN (312) 8864071
B. LEverus, IEPAL Springtield. 1. FANX (217) 782-323%
>, Graham, Chicago DOLE FAXL312) 7440451
J. Marnote. ERB Chicago FAX (312) 3539176
Subject: 76" and Albany Site

POLREP#: Polrep # 8
1. BACKGROUND

Site ID No.: AS4I

Delivery Order No.: 68-55-98-1)2

Response Authority: CERCLA (ERB)

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID#: ILSFNO50O7984

NPL Status: Non-NPL

Action Memorandum Signed: November 3, 2000
Ceiling Increase Action Memorandum Signed: Februury 7. 2001
Start Date: December 18, 2000

Demobilization Date:

Completion Date:

1. RESPONSE INFORNMLA TION

A The property known as 76" and Albany consists of a large tract of land some 20 acres in size.
The east halt of the site operated as a drive-in theater. although it has been closed and abandon
for many vears. The west halt of the site was apj-arently vacant land that was leased by the
property owners to a construction company as a disposal site tor soil. construction debris. and



tar recyeling conerete and asphalt, The construcuon company abandoned the site in 1993
leaving roughly 400.000 vards of material on site. Subsequent investigations indicated that
arcas of the site contained other materials meludmg petroleum contaminated soils, and
automobile shredder residue (ASRY Site assessments conducted by the TS EPA and the Cin
of Chicage between 1995 and 1999 delineated sarious locations where substantial amounts of
ASR were buried. ASR material contains elevated levels of lead and PCBs which required
treatment and specialized disposal. The Ciy acquired the property and inntiated a cleanup as
part ot the redevelopment plan tor the arca. The City reguested assistance from the U.S. EPA
1o address part of the site where the ASR was exposed on the surface and posed a potential
health threat due to the lead and PCB levels. The City started their operations in February of
2000, and after finalizing plans with the Ciy the U.S. EPA scheduled their start date tor

December of 2000, to address an area of the site that was estimated to contain 10,000 vards of
ASR.

Acuon Taken  3-3-01 thru 3-9-01)

Completed excavation and treatment ot atl ASR material
-Disposal activities restarted on 3-6-01]
-Continue final grading of excay anon drea.
-Demobilized three pieces ot heavy equipment and three personnel.
-Total vurds approved for disposal - 22,118

-Total vards treated o dite - 220118
-Total yvards excavated - 22,113

Iv. NEXT STEPS

4

-Continue to final erading activities.

-Continue transportation and disposal activities, based on the volume ASR muterial an

estiiniated 10 days will be required o transport and dispose ot all the remaining ASR.

-Will begin to demobe equipment and personnel as necessary.,

City of Chicago has completed excavating and treating their portion of the ASR. but has
suspended further work at the site unul additional financial resources are available.
The excavation will be eraded v eliminate any hazards due o steep slopes or pits.

V. ISSUES

An Action Memorandum o request a ceihing increase was signed on February 7. 2001,
Additional funding has been committed to address the increased volume of ASR material.

VI COST TO DATE as ot 03:0.01

Subject Amount Budgeted Amount Used Amount Rem:.ning
U.S. EPA $ 34.400 $ 33.840 S 1.560
EARTH TECH S 1,260,250 S1.000 846 S 259 404

START

S 26,600

S 14,200

S 12,400




VI, WASTE DISPOSAL SUMMARY

Wastestream Quantity Manitest # Disposal
Non-hazardous debris <oil 7100 cu. yds. N-A Newton County
(1-24-01 thru 2-2-01) Landtili. Brook, IN
Non-hazardous debris soil 3704 cu vds NA Newton County
£2-19-010 thru 2-23-01) Landfill. Broot N
Non-hazardous debris ol 3000 cuovdes A Newton Counts

(3-06-01 thru 3-09-01) Landfill, Brook, IN



